CDF Operations - Jan 9-16

M Jones — 16-Jan-2003

® Data taking summary
® CDF shutdown work
® Tevatron work



Data taking summary

« Machine studies until Thursday
 Recorded data until Sunday
 Lost last stack on transition to shot lattice

Store |Initial L Delivered L Integrated Eff (%) Commens
(cm-2s-1) (nb™) L (nb™t)

2150 30.1 e30 103.7 63.8 61.5 Lost due
toQPM
failure

2153 27.9 e30 1197.2 995.2 83.1 [Terminatd
normally

2155 31.2 e30 1326.7 1185.7 89.4 [Terminatd
normally




“October” shutdown...

e Sunday
— Lost last stack on transition to shot lattice
— Purge of gas systems started
— Complete set of calibrations taken
— Plug sourcing, completed in 8 hours



Okay... January shutdown...

« Monday:

Power cut at 7:00

Recovered from power cut

Opened detector

Production database brought down

Uncabled west miniplug

Removed beam pipe

Began work on west low beta Kautzky valve modification
Removed TLD’s from beam pipe and plug

Set up for ISL cooling work in west bore

Continual silicon enhancements



Kautzky Valve Modification




Beampipe removal




January Shutdown

 Tuesday:

More work on Kautzky valve modification

Replaced PROM'’s in many, many TRACER’s
Installed monitoring on 400 Hz motor generator MG-2
ISL cooling work moved to east side

Installed new MVME processors in some crates

L3 network recabled



January shutdown

« Wednesday:

Closed west plug

Removed west miniskirt, installed grates over the hole
Replaced VME PS for bOcot01 (died after power cut)
Replaced some PEI power supplies with ones that wont trip
Monitoring on 400 Hz motor generator (east side)

CSL operating system upgrade

Prepared to begin shielding installation



* Shielding Installation

 Shielding installation

— steel for the bridge section
started

— Finish bridge section
(3 days)

— Stack shielding blocks
(3 days)




Outstanding issues

 Production database
— Work proceeding slower than expected (formatting disks)
— Using integration database where possible
— Expected to be done on Tuesday

e |ISL cooling
— Finished work on west side, now on east side
— Difficult targets, proceeding slowly

e CLC PMT replacement

— Higher concentrations of He in collision hall than desirable
— Plan to build a tent around west CLC and pipe in fresh air



Tevatron work

« BO shielding work
e E17 Schottky detector installation
e COLambertson removal:




Summary

e Shutdown work is underway
« No major delays
o Still very early

e Trying to exercise DAQ systems,
It will be easier next week



